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THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:
   
    CAMU
         *   COMPLETED GRADING THE MOD-U-TANK STABILIZED MATERIAL AND PLACING OF LINER
              ON THE CAMU
         *   COMMENCED GRADING OF CONSOLIDATED MATERIAL LAYER TO THE PRE GENERAL
              FILL SEPARATION LAYER ON CAMU 

    MOD-U-TANK
         *   COMPLETED DISASSEMBLY OF MOD-U-TANK
         *   COMPLETED STABILIZATION OF MOD-U-TANK MATERIAL AND LINER AND PLACING ON CAMU
         *   COMPLETED GRADING OF THE MOD-U-TANK AREA 
              
  
     MISCELLANEOUS
          *  CONTINUING TO BUILD ACCESS ROADS TO MONITORING WELLS
          *  CONTINUING TO EXAMINE AND MAINTAIN EROSION AND SEDIMENTATION 
              CONTROLS
          *  CONTINUING TO DO DAILY WORK SITE AIR MONITORING TO 
              INSURE NO ACTION LEVELS ARE EXCEEDED  

LOADING STABILIZED MATERIAL 
FROM MOD-U-TANK FOR 
TRANSPORT TO CAMU

BANDING OF MOD-U-TANK 
COMPONENTS 

SURVEYOR'S LAYING OUT LIMITS 
OF STABILIZED MATERIAL ON 
CAMU

GRADING MOD-U-TANK AREA WITH 
DOZER

ADDING BORROW SOIL TO BUILD 
GRADE ON THE CAMU

RECEIVING PEA GRAVEL


